Modernization Partner Procurement Services-Febuary 2002

CFO 25.3 TO 25 Mod 2 R1-ERM-DRCC Phase 1 Team FMS $70,000.00 $2,749,923.67 $0.00|Operations $0.00 $2,749,923.67 15-Mar-02

CFO 45.4 TO 45 M2-FMS Phase Ill(Work Plans) Cancelled $953,638.38 $32,689,320.23 $0.00|BC-FY01-12 $0.00 09-Oct-01 20-Nov-01

ClO 63.2 TO 63 R2- Consistent Data Team CIO $0.00 $750,000.00 $0.00|BC-FY01-21 $750,000.00 $0.00 14-Feb-02

CIO 69.1 TO 69 Mod 1 ITA Release 3(Operations) A PMO $400,000.00 $3,900,000.00 $2,847,974.81|Operations $3,500,000.00 $400,000.00 17-Oct-01|  15-Nov-01 11-Mar-02

Students 70.5 TO 70 M 1 Rev 1-eCampused-Based System A PMO $595,197.49 $3,920,759.24 $0.00|Operations $0.00 $595,197.49 21-Sep-01| 21-Sep-01] 24-Oct-01 12-Dec-01|Y

Financial Partr|75.3 TO 75M1-Data Mart Operations (CIO) Awarded $767,806.98 $767,806.98 $0.00|Operations $0.00 $767,806.98 16-Jan-02 25-Feb-02
Students 77WS5.1 TO 77 WO5 M1-Consistent Answers SFA COTR $4,999,385.28 $8,199,878.00 $0.00 $0.00 $0.00 22-Feb-02

Students 77W5.2 TO 77 WO5 M2-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00{SIS $0.00 $0.00 05-Apr-02

ClO 80.0 TO 80 EAI Release 3(Operations) A PMO $300,000.00 $3,422,430.31 $3,422,430.31|Operations $3,500,000.00 $300,000.00 15-Mar-02

CFO 83.2 TO 83 Mod 1, FMS Phase IV A PMO $0.00 $6,512,386.43 $6,512,386.43|BC-FY02-04 $6,500,000.00 $0.00 08-Mar-02

Org Trans 84.1 TO84 Mod 1, Learning Management System-Phase 2 |Team Org Trans $375,000.00 $1,200,000.00 $0.00|BC-FY02-17 $1,000,000.00 $200,000.00

CIO 85.0 TO85, Business-Technology Alignment (BTA) Team CIO (230,000,00) 694,996,65 $0.00|Operations $0.00 $925,000.00 15-Mar-02

ClO 87.0 TO 87 SLC Deployment Awarded $724,860.60 $725,000.00 $724,860.60|Operations $0.00 $724,860.60 08-Nov-01 20-Dec-01] 28-Jan-02

CIO 87.0 TO 87 SLC Deployment Team CIO (480,000,00) $245,000.00 $724,860.60|Operations $0.00 $724,860.60 08-Nov-01 20-Dec-01; 28-Jan-02

CFO 88.0 TO 88 FMS Operations (TO 35 Follow on) SFA COTR $1,496,825.44 $1,496,825.44 $0.00|Operations $0.00 $4,000,000.00 31-Jan-02

Org Trans 89.1 TO 89 Mod 1, Workforce Transition Awarded $828,627.20 $0.00|Operations $0.00 $0.00 15-Jan-02 25-Feb-02
Org Trans 89.2 TO 89 Mod 2, Workforce Transition Team Org Trans $0.00 $0.00 $0.00|Operations $0.00 $0.00 15-Mar-02 26-Feb-02
ClO 90.0 TO 90 ECM Awarded $699,969.62 $699,969.62 $175,000.00|Operations $0.00 $699,969.62 08-Nov-01 24-Jan-02 26-Feb-02
ClO 93.0 TO 93 e-Signature Awarded $148,272.00 $148,272.00 $0.00|Operations $0.00 $148,272.00 20-Dec-01] 25-Feb-02
COO 94.0 TO 94 NSLDS Reeingineering Design & Specifications |SFA COTR $249,518.24 $249,518.24 $0.00|BC-FY02-09 $250,000.00 $0.00 07-Dec-01] 15-Jan-02 04-Feb-02

CIO 98.0 TO 98 NSLDS Phase Il Team FP $2,350,000.00 $1,135,000.00 $0.00|BC-FY02-09 $2,600,000.00 $0.00 15-Mar-02

Org Trans 97.0 TO 97 Program Analysis Modernization Support A Ptr $73,937.87 $73,937.87 $0.00|Operations $0.00 $73,937.87 14-Jan-02 04-Feb-02 25-Feb-02

Accenture Confidential 12:58 PM3/28/2002 Page 1



